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Activity Period:  August 12, 2012 through August 18, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 
General Description of Work 
Performed 

The following activities were conducted: 
 

• Tecnica continues to backfill and compact Area S and the 
Potential Removal Area (PRA) south of Area S.  Tecnica has 
initiated backfill operations in the western portions of Area U and 
Area TA.   

• Tecnica completed the excavation of Area U and Area TA down 
to their design depths of 14 ft. bgs and have been approved for 
backfill operations. 

• Tecnica initiated the excavation of the PRA south of Areas T 
and TA.  This area was also extended 10 ft. to the south due to 
visually impacted soils, but some areas may be restricted to less 
than 10 ft. due to the close proximity of the high pressure gas 
lines. 

• Cabeno Environmental Services was on-site on Monday 
(8/13/12) to perform additional exploratory borings in the vicinity 
of the high pressure gas pipelines to determine the extent of 
impacted soil in the vicinity.  

• Two loads of bed ash were delivered to the site on Tuesday 
(8/14/12) to amend the remaining soils from Area TA 
(approximately 250-300 CY).  This soil was approved for 
transport and disposal on Friday (8/17/12) by Waste 
Management. 
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Tasks Environmental Activities 
General Description of Work 
Performed (cont.) 

• Rusmar foam, paired with an odor mitigation system along the 
western fence line, was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

• Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 7,170 tons of material was disposed of at the landfill bringing 
the overall project total to 260,866 tons.    

• Utilized GPS to locate pertinent items and features. 
• NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
 

• DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

• Eight post-excavation floor samples were collected.  Four 
samples were collected at 14’ bgs from Area U (EB-149, EB-
150, EB-151 and EB-155), three samples were taken in Area TA 
(EB-152, EB-153 and EB-154), and one sample was taken in 
the PRA south of Areas TA and T (EB-156). These samples will 
be analyzed for constituents listed in the RAWP for post-
excavation. 

• Three post-excavation wall samples were collected.  Two 
samples were collected on the south wall of Area U (EW-39 and 
EW-40) and one sample (EW-41) was taken from the PRA south 
of Areas TA and T.  These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

• Three SUMMA canisters were deployed on 8/15/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.   

NRT Field Personnel Ron Horan, Kyle Bareither, and Vince Giuliani 

Equipment Deployed: SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 
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Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
North Shore Environmental was on-site to locate natural gas pipelines and their orientations. 
 
Work planned for the coming week, August 19, 2012 through August 25, 2012, is as follows: 
 

• Provide oversight for the continuing excavation of Area T and the PRA south of Areas TA and T. 
• Take additional floor and wall samples in Area T, Area TA and the PRA south of Areas TA and T as they 

become available. 
• Provide oversight for the placement of ORC Advanced by Regenesis in the additional excavation north of 

Area A. 
• Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
• Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, PG      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
 
Attachment 1: Burns and McDonnell Construction Management Report 
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  Cabeno Environmental 
Services performing geo-probes along 
pipeline. 
 
Direction: Facing southeast. 
 
Photo Date: 8/13/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica amending soils from 
Area TA. 
 
Direction: Facing east. 
 
Photo Date: 8/14/2012 
 
Photo Taken By: KJB 

Photo 3:  NRT sampling Area U and the 
PRA south of Area S. 
 
Direction: Facing south. 
 
Photo Date: 8/14/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

  
 
 

 

Photo 4:  Tecnica sloping the southern 
extent of Area U. 
 
Direction: Facing east. 
 
Photo Date: 8/15/2012 
 
Photo Taken By: RJH 

Photo 5:  Tecnica excavating the PRA 
south of Areas TA and T. 
 
Direction: Facing north. 
 
Photo Date: 8/16/2012 
 
Photo Taken By: KJB 

Photo 6:  General view of foaming and 
excavation activities in the PRA south of 
Areas TA and T. 
 
Direction: Facing north. 
 
Photo Date: 8/17/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 8/12/12 to 8/18/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 None 

 
 Tecnica Environmental Services 
 Interra 
 North Shore Environmental 
 CTI 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (WM) Dave Weber, Steve 

Jiskra, Holly Nie, and Vito Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

Miscellaneous Visitors 
 Raj Patel (Interra) 
 Patrick Shemroske (Nash)  
 Dan McCarthy (CTI)  

  
 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, North Shore Environmental,   
CTI, and Interra; 

 Escorted Interra personnel during their site visit; 
 Pumped and discharged 57,340 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Areas south of U, TA, and U; 
 Tracked 383 loads (7,169.71 tons) for Direct soils disposal at Laraway Landfill; 
 Received 946 loads of CA-6 (21,482.08 tons) and 26 loads of CA-1 (522.60 tons) for backfill in 

Areas S, south of S, panhandle of U, and TA; 
 Received 2 loads of bed ash (48.91 tons) and 2 loads of wood chips (165 cubic yards); 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors (operated misting system), and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Areas south of U, TA, and U;  
 Controlled odors through foaming (20 drums used), wood chips, and misting system; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in waste water treatment and misting system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Performed routine maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from potential area south of U; and 
 Continued backfill Areas south of S, panhandle of U, TA and U; 

 
NORTH SHORE ENVIRONMENTAL 

 Performed hydro excavation to determine depth and locations of high pressure lines on site for 
later pipe excavation. 

 
CTI 

 Continued collecting seismic data as required by City of Chicago Water Department 
 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of Areas south of S, panhandle of U and TA. 
 
Changes to Scope of Work 

 Continued support for PGL pipe excavation currently on hold. Regular meeting with Peoples Gas 
Operations are taking place to plan future remediation around the high pressure gas pipes. 

 Additional excavation south of Area TA and T due to visual source material outside the original 
scope. 
 

 Open/Outstanding Items    
 Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went 

through. Additional bracing system for the fence will not be implemented by direction of 
Integrys/PGL. 

 
Anticipated Activities for the Week of August 19, 2012 

 Continue backfilling Areas TA and U; 
 Excavate in 10 foot increments south of original TA and T; 
 Excavate and load out soils in areas south of TA and T;  
 Finish repairing the damage sections of the 12-foot fence; 
 Continue hydro excavation to determine depth and locations of high pressure lines; 
 Continue to operate and maintain misting system and T; and 
 Continue to operate and maintain misting system. 
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Crawford Station Site: 
 
Remediation  
 
Date: August 13, 2012 
 
Description:  Looking east 
from potential area S. 
Additional excavation 
continued south of Area U 
due to visual source 
material outside the 
original scope boundaries. 

Crawford Station Site: 
 
Remediation 
 
Date:  August 14, 2012 
 
Description: Looking 
southeast from Area O. 
The remaining soil from 
Area TA is being amended 
using bed ash to reduce 
benzene concentration.   
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Crawford Station Site: 
 
Remediation 
 
Date: August 14, 2012 
Description: View from 
area AA looking 
northeast.  Tecnica 
continued to control 
odors through foaming 
and wood chips during 
loading and digging 
activities. 

Crawford Station Site: 
 
Remediation 
 
Date: August 15, 2012 
 
Description: Looking 
south from area S. 
Tecnica cleaning up side 
wall of Area south of U 
outside of the original 
scope boundaries for later 
soil sample collection.     
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